

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: April 28, 2026

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # Z00006
PROJECT TITLE: City Hall

CONTRACT AWARDED TO:
Clearwater Pipeline Company

DATE AWARDED: 1/272026

Authorized by: Jason Simpson
 City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$257,212.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
See Attached Proposal Dated 4-15-2026	Lump Sum	1.00	\$143,281.95	\$143,281.95
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$143,281.95

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$143,281.95**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ _____ _____ Contractor _____

City Manager: _____ _____