

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: January 27, 2026

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # Z00006
PROJECT TITLE: City Hall Control Room

CONTRACT AWARDED TO:
Triton Technology Solutions

DATE AWARDED: January 28, 2025

Authorized by: Jason Simpson
 City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$1,783,163.18

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
See Attached Proposal Change Order	Lump Sum	1.00	\$206,180.87	\$206,180.87
QUANTITIES DECREASED				
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL				\$206,180.87

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$206,180.87**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ _____ _____ Contractor _____

City Manager: _____ _____