



**CONSTRUCTION CONTRACT
CHANGE ORDER**

Date 7/16/2025

C.C.O No. 24

PROJECT NAME I-15/Main St. Project CIP Z10017		
CONTRACTOR: Griffith Company		

In conformance with and as part of the existing Agreement for this project the City of Lake Elsinore authorizes and directs changes to the Agreement as described below.

- 1) EXTRA WORK ORDER (EWO) (Unknown or Unforeseen Work not covered by Contract)
 - a) Extra Work Item: Perform all work associated with materials, procurement, installation and all incidental work associated with:
 - i) CO 56: Remaining Crash Cushion Repairs, \$29,789.21
 - ii) CO 57: Electrical Troubleshooting for push buttons, \$3,061.10
 - iii) CO 58: Additional work for vegetation Control, \$55,788.17

TOTAL Lump Sum = \$88,638.48

- 2) CLOSING SUMMARY ORDER (CSO) (Final adjustment of original estimated contract quantities based on final measured quantities):
 - a) Closing Summary Order:
 - i) Payment for this work is paid as follows:

Total = \$88,638.48

<u>AGREEMENT AMOUNT:</u> Compensation as set forth in the Agreement and as amended by this and prior Contract Change Order(s) is (after deducting eliminated items): <p align="center"><u>\$8,518,237.33</u></p>	Original Contract Amount:	<u>\$7,998,603.50</u>
	Amount All Previous CCOs (+-):	<u>\$924,711.85</u>
	Amount This CCO (+-):	<u>\$88,638.48</u>
	Deleted Items 39 thru 68:	(\$493,716.50)
	Total Contract Amount:	<u>\$8,518,237.33</u>

951-674-3124

130 S. MAIN STREET

LAKE ELSINORE, CA 92530

WWW.LAKE-ELSINORE.ORG

PUBLIC WORKS CONSTRUCTION CONTRACT
CONTRACT CHANGE ORDER (cont'd)

C.C.O No. 24

<p><u>CITY'S ACCEPTANCE:</u> The above described work is hereby approved and directed to be completed in accordance with the Contract Documents. <u>City of Lake Elsinore</u></p> <p>Rec.: _____ City Engineer Date</p> <p>App.: _____ City Manager Date</p>	<p><u>CONTRACTOR'S ACCEPTANCE:</u> Contractor agrees to perform the above work as directed, in accordance with the Contract Documents, and accept payment described above as full compensation for work described subject to additions and reductions of the quantities of various items.</p> <p>Contractor: <u>Griffith Company.</u></p> <p>By _____</p> <p>Title: _____</p> <p>Date: _____</p>
---	---